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Kim Ogle, RCRA Project Manager
United States EPA, Region 10 ‘ e

1200 Sixth Avenue Bostomz
Seattle, WA 98101

Re: May 15, 2001 Progress Report
J. H. Baxter Arlington Facility

Chicago
Docket No. RCRA-10-2001-0086
7026-04
Dear Ms. Ogle:
Denver
This letter provides the first progress report for work completed under the Administrative
Order on Consent (AOC) for the J. H. Baxter facility. In accordance with Paragraph 71 of
the AOC, which took effect on April 30, 2001, this report is due on the 15th of every
month. The Progress Report is to describe: Fairbanks
m  All significant developments during the reporting period, including actions performed
and any problems encountered relative to work required by the Order;
Jersey Ci
m  Developments anticipated during the next reporting period including a schedule of i
actions to be performed;
m  Anticipated problems, and planned resolution of past or anticipated problems; and
Juneau
®m  Any other information relevant to the Order including results of any sampling or testing
completed within the reporting period.
Long Beach
SIGNIFICANT DEVELOPMENTS THIS PERIOD
m  The Order was signed on April 30, 2001, beginning the schedule for Work Plan
submittals.
Portland
m  The Names, Titles, and Qualifications package was submitted to EPA by May 7, 2001
per Paragraph 49 of the AOC.
Seattle
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m  The Drinking Water Sampling and Alternate Water Supply Work Plan is being submitted
per the 15-day requirement of Paragraph 51 of the AOC.

m All other Work Plans are under development and planned for submittal per the AOC
requirements. A schedule of the planned deliverables is attached to this letter.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

m The Excess Stormwater Management Plan is planned for submittal to EPA on May 30,
2001, per Paragraph 50 of the AOC.

m The Facility Investigation Plan is planned for submittal to EPA on june 14, 2001.

ANTICIPATED PROBLEMS AND PROBLEM RESOLUTION

There are no past or anticipated problems at this time.

OTHER INFORMATION

Sampling and analysis was conducted in March and April under the Department of Ecology
State Waste Discharge Permit. The data collection included:

m The second round of lysimeter sampling;

m  Stormwater sampling in the untreated wood storage area from discrete drains formerly
sampled as composites; and

m  Sampling of the groundwater wells on quarterly and semi-annual schedules.

The chemical data have not yet been reviewed or validated; however, we anticipate
receiving and reviewing these data in time for inclusion in the Facility Investigation Report
and the associated comprehensive stand alone data document (per Attachment B, Section C
of the AOC) to be submitted on June 14, 2001.
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We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC
and provides an acceptable outline for future reports. Please let us know if you have any
questions or comments on the work conducted to date or contents of this progress report.

Sincerely,

HART CROWSER, INC.

LORI HERMAN
Principal Hydrogeologist
F:\docs\jobs\702604\Progress Letter 5-15-01.doc

Attachments: J. H. Baxter Arlington Facility Deliverables Schedule

cc: Georgia Baxter, J. H. Baxter
Sara Beth Watson, Steptoe and Johnson
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J.H. Baxter - Arlington Facility
Deliverables Schedule

Project Manager: Lori Herman

15, '01 [Apr 22,01 [ Apr 29, '01 [May 6, '01 [May 13, '01 y 20, '01 [May 27, '01 [Jun 3, 01 [Jun 10, '01 ~ [Jun 17,701 [Jun 24, '01 [Jul

ID | Task Name Duration Start M[T|w|T[Fls|s[M|T|w|T|F|s]s[M[T|w|T|F|s|s[M[T|w]T|FIsISIM|T1w|T|F|s[s[m[T]w[TIFISISLM]TIWITIFISISIMIT]wTTJ_|s|s|M|T|w|T—[F"[st[M|T|w|T]F[sls]Mlle[T|F]s S
1 Administrative Order (Contract) 1 day Mon 4/30/01 Admmtstrahve Order (Contract) 4/30
2 Names, Titles, Qualifications Doc. 7 days Tue 5/1/01 Names, Titles, Qualifications Dj 5/7
3 Internal Review of N, T,Q, Document 5 days Tue 5/1/01 : : . Internal Review of N, T, Q Docunent ]
4 Process & Deliver N,T,Q Document to Client 2 days Sun 5/6/01 Process & Dehver N,T,Q bocument to CIlent :
5 Monthly Progress Report 124 days Tue 5/15/01 Monthly Progress Report 1 ‘ 5/15 Monthly Pfogress Report 2 ‘ 6:/15
11 :
12 : :
13 Drinking Water Sampling ...Work Plan 15 days Tue 5/1/01 Drinking Water Sampling ...Work P an 5 5/15 :
14 Internal Review of Drinking..Water Supply Work Plan 10 days Tue 5/1/01 : i Internal Hev ew of Drinking. Water Supply Work Plan
15 Process & Deliver Drinking...Water Supply Work Plan 5 days Fri 5/11/01 Process & Dellver Drinking...Water Supply Work Plan
16 : : : ‘
17 | EPA Review Period 20days  Wed 5/16/01 EPA Review Periogh W 11111 TVWTTTTW'T [TTTTTTTTT Wfi EENRSREEEARERRERARNREE g 6/ e b e —
18 Validated Sample Results (1) 1 day Thu 7/5/01 : : Validated Sample
19 Contaminated GW Samples Signage (1) 7 days Fri 7/6/01 Contaminated GW San':lpl
20 1 5
21 : :
22 Stormwater Management Work Plan 30 days Tue 5/1/01 Storm:water Management Work P an d 5/30
23 Internal Review of Stormwater Mgmt Work Plan 14 days Tue 5/1/01 : : glnternal Review of Stormwater Mgmt Work Plan i ;
24 Process & Deliver Stormwater Mgmt Work Plan 16 days Tue 5/15/01 i Process & Deliver Stormwater Mgmi Work Plan
55 : : | i ;
26 | Site Investigation Work Plan (RFI) 45days  Tue5//01 Site Investigation Work Plan (J : ' 614
27 Internal Review of RFI 23 days Tue 5/1/01 : | g }llnternal Review of RFI ] :
28 Process & Deliver RFI 22 days Thu 5/24/01 : E' : —| Proce:ss & Deliver RFI

Broject: Baxier=Aiiglon Task B 7] Progress NN Summary P Rolied Up Spit Ciiiiiiiiii.., RolledUpProgress EEESSSSSSSSSSSE  Project Summary (eSS  Deadine JL

Date: March 15,2001 (Revised) Split Milestone ’ Rolled Up Task I:::.__....———::] Rolled Up Milestone < A/ External Tasks External Milestone 0
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j.H. Baxter - Arlington Facility Project Manager: Lori Herman
Deliverables Schedule
‘ ,'01 ~JJui s, 01 [Jul 15, '01 [Jul 22, '01 [Jul 29, ‘01 [Aug 5, '01 [Aug 12, '01 g 19, '01 [Aug 26, '01 [Se) [ Se [Se
ID__|Task Name Duration Start MITIWITIFIsISWJTIWTTIFISISIMITLWLTIFISISIMITIWITIFTsISIMITIWLTIFISISIMITIWITIFIsISIMITIWITIFISISIMITIW|T1FIslslMlT|w|T1F|s|s|m|r|w1rlp|s|s|er[w|T|F|s|s
1 Administrative Order (Contract) 1 day Mon 4/30/01 i ; ] ! : :
2 Names, Titles, Qualifications Doc. 7 days Tue 5/1/01
3 Internal Review of N, T,Q, Document 5 days Tue 5/1/01
4 Process & Deliver N,T,Q Document to Client 2 days Sun 5/6/01 : : : : A ! i ]
5 Monthly Progress Report 124 days Tue 5/15/01 Monthly Progress Report 3 ‘ 715 : Monthly Progress; Report 4 ‘ 8/15 Monthily Progress Report 5 ‘
11 ] i i ] : ; i :
12
13 Drinking Water Sampling ...Work Plan 15 days Tue 5/1/01
14 Internal Review of Drinking..Water Supply Work Plan 10 days Tue 5/1/01
15 Process & Deliver Drinking...Water Supp]y Work Plan 5 days Fri 5/11/01
16 i
17 EPA Review Period 20 days Wed 5/16/01
18 Validated Sample Results (1) 1 day Thu 7/5/01 |esults (1) 7/5
19 Contaminated GW Samples Signage (1) 7 days Fri 7/6/01 | s Signage (1) 7112
20
21
22 Stormwater Management Work Plan 30 days Tue 5/1/01
23 Internal Review of Stormwater Mgmt Work Plan 14 days Tue 5/1/01
24 Process & Deliver Stormwater Mgmt Work Plan 16 days Tue 5/15/01
25
26 Site Investigation Work Plan (RFI) 45 days Tue 5/1/01
27 Internal Review of RFI 23 days Tue 5/1/01
28 Process & Deliver RFI 22 days Thu 5/24/01
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